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THIS Contract is entered into in the State of California by and between the County of San Bernardino, hereinafter

called the County, and

Name

RBF Consulting Services Hereinafter called “Consultant”
Address

14725 Alton Parkway

Irvine, CA 92618
Telephone Federal ID No. or Social Security

(949) 472-3505 No.

ITIS HEREBY AGREED AS FOLLOWS:

WHEREAS, the County and Consultant/Contractor have previously entered into an Agreement, Contract No. 02-103, wherein the
Consultant/Contractor agreed to prepare an Environmental Impact Report and a Mitigation Monitoring and Reporting Program;

and,

WHEREAS, the County and Consultant/Contractor now desire to amend the Agreement.

NOW, THEREFORE, in consideration of mutual covenants and conditions, the parties hereto agree the Agreement, Contract No.

02-103, is amended as follows:

1. DELETE existing Paragraph five (5) and Attachment 2 (Cost Of Services) relating thereto, and SUBSTITUTE therefor the

following as a new Paragraph five (5),

1

“As total consideration for performing all the duties of this Contract, for all costs,



expenses and obligations incurred by Consultant, County shall pay Consultant a sum not to exceed $236,860. The project
cost is itemized in Attachment 2, Budget. This sum is to be paid as follows: 1/3 of said sum ($67,635) to commence work
[NOTE: This sum has already been paid], 20% of original budget ($40,581) upon approval of this contract amendment #1,
20% of original budget ($40,581) upon delivery of the Draft EIR, 20% of original budget ($40,581) upon completion of
Response to Comments/delivery of the Final EIR, and the balance of the original budget plus the balance amount of
Amendment #1 ($47,482) upon completion of the Final EIR Certification. In the event of a conflict between the main body of
this Contract and Attachment 2, Budget, the main body of this Contract shall control”, and SUBSTITUTE the attached as a
new Attachment 2 (Budget) relating thereto.

DELETE existing Paragraph eight (8) and substitute therefor the following as a new Paragraph eight (8), “The EIR shall be
prepared in conformance with the Scope of Services set forth in Attachment 1 of the original Contract, and in conformance
with the Scope of Services set forth in Attachment 1 of this Amendment No. 1 to the Contract, which are incorporated herein
and made part of this Contract by reference”.

CHANGE that portion of Paragraph eighteen (18) which now reads,
“...TRACY CREASON, Senior Associate Planner
LAND USE SERVICES DEPARTMENT, ADVANCE PLANNING DIVISION
385 N. ARROWHEAD AVENUE, THIRD FLOOR
SAN BERNARDINO, CA 92415-0182.,

To read,

“...MATTHEW W. SLOWIK, Senior Associate Planner
LAND USE SERVICES DEPARTMENT, ADVANCE PLANNING DIVISION
385 N. ARROWHEAD AVENUE, FIRST FLOOR
SAN BERNARDINO, CA 92415-0182.".

DELETE existing Paragraph thirty-one (31), and SUBSTITUTE therefor the following as a new Paragraph thirty-one (31),
“MATERIAL MISREPRESENTATION: If during the course of the administration of this Contract, the County determines that
the Consultant has made a material misstatement or misrepresentation or that materially inaccurate information has been
provided to the County, this Contract may be immediately terminated. If this Contract is terminated according to this
provision, the County is entitled to pursue any available legal remedies.”.

ADD Paragraph thirty-eight (38) which shall read as follows: “WVENUE. The parties acknowledge and agree that this Contract
was entered into and intended to be performed in San Bernardino County, California. The parties agree that the venue for any
action or claim brought by any party to this Contract will be the Central District of San Bernardino County. Each party
hereby waives any law or rule of court which would allow them to request or demand a change of venue. If any action or
claim concerning this Contract is brought by any third party, the parties hereto agree to use their best efforts to obtain a
change of venue to the Central District of San Bernardino County.”.

ADD Paragraph thirty-nine (39) which shall read as follows: ‘EXHIBITS. All exhibits or attachments referred to are attached
to this Contract and incorporated by reference.”.

All other provisions and terms of the Agreement, Contract No. 02-103, shall remain the same and are hereby incorporated by
reference.

This Amendment shall be effective when approved by both parties.



IN WITNESS WHEREOF, the parties have caused this Contract to be executed as of the day and year first
written herein.

COUNTY OF SAN BERNARDINO RBF Consulting
(Print or type name of corporation, company, contractor, etc.)
> By »
Dennis Hansberger, Chairman, Board of Supervisors (Authorized signature - sign in blue ink)
Dated: Name Gary Armstrong, AICP

(Print or type name of person signing Contract)
SIGNED AND CERTIFIED THAT A COPY OF THIS

DOCUMENT HAS BEEN DELIVERED TO THE Title Senior Vice President & Principal-In-Charge
CHAIRMAN OF THE BOARD (Print or Type)
Clerk of the Board of Supervisors Dated:

of the County of San Bernardino.

By Address 14725 Alton Parkway
Deputy

Irvine, CA 92618

Approved as to Legal Form Reviewed by Contract Compliance Presented to BOS for signature
> | 2 »

County Counsel Department Head

Date Date Date

Auditor/Controller-Recorder Use Only
O Contract Database O FAS

Input Date Keyed By

Page of




ATTACHMENT 1

SCOPE OF SERVICES
(FOR AMENDMENT NO. 1)

RBF Consulting has submitted this Contract Amendment No. 1 for work items not
accounted for in our current Agreement (Contract Number 02-103) for the Moon Camp TT
#16136 Environmental Impact Report (EIR) Work Program. The Amendment is based
upon the total costs to date as of March 17, 2003. The Amendment covers costs for traffic
study revisions, additional air and noise modeling, the water resources analysis,
preparation of the Preliminary Draft EIR, coordination, meetings and document printing.
The following is a summary of factors associated with this request:

1

Traffic Analysis. The Traffic Study hasinvolved several iterations and has required extensive consultation
and advisement involving the Applicant’s traffic consultant, Kunzman Associates. Most recently,
Kunzman Associates was directed by the County of San Bernardino to modify buildout year growth rate
assumption and methodology. Also, extensive review of appropriate mitigation criteria and determination of
agency’s that have oversight of the affected roadway/intersections (County of San Bernardino, Caltrans
and City of Big Bear Lake) has further exacerbated the budget exceedance. Kunzman Associates recently
resubmitted the revised Traffic Study which has required a comprehensive review of revisions in the EIR
traffic and circulation section. The estimated additional cost is $4,500.

Air Quality. Based upon changes to the traffic ratesin the Kunzman Report, the long-term buildout analysis
modeling will need to be recalculated. Based upon the model output, the technical analysis will need to be
confirmed for accuracy. The estimated additional cost is $2,200.

Noise As with Air Quality, based upon the traffic rates in the Kunzman Report, the long-term buildout
analysis modeling will need to be recalculated. Based upon the model output, the technical analysis will
need to be confirmed for accuracy. The estimated additional cost is $2,400.

Water Resources. The evaluation for water service and availability is requiring a substantially greater effort
than originally anticipated. Cost overruns have been incurred and greater work is required. Thisisduein
part to the uncertainties of water services, availability and the amount of consultation and research required
to full ascertain the disposition of the issue. On-going research and consultationsinvolve the County Fire
Department, Big Bear Lake DWP and LAFCO. The additional estimated cost to cover the task is $4,000 and
accounts for research, consultations and necessary meeting time.

Preliminary Dreft EIR. Additional work beyond initial editscomments from County Staff for the
Administrative Draft EIR will result in a budget exceedance. This is primarily related to additional work on
the Land Use (incorporation of standard conditions), Aesthetics (incorporating design review criteria for
individual housing unit development), Recreation (further research/analysis for the Alpine Pedal Path) and
Alternatives (based upon layout drawing to be provided by Applicant) sections. The estimated additional
cost is $2,500.

Coordination and Meetings. Coordination — The level of analysis and nature of controversy associated
with the project has and will continue to require greater time to conduct research, consult with applicable
contacts on subject area and coordinate with County Staff and the Applicant’s consultants (i.e., traffic,
sewer). This coupled with the original anticipated time frame set forth in our Agreement (completed Final
EIR by October, 2002), which will be exceeded, has and will affect our operating budget for the balance of
the work program. Our Amendment request of $5,500 reflects incurred additional coordination costs of
$2,500 and anticipated additional coordination costs of $3,000 to Draft EIR completion.

Meeting Time — The allocation of meeting time for meetings with County Staff has been exhausted as of the
March 4, 2003 meeting at the County offices. RBF has added three additional staff meetingsto Task 5 and
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assumes five hours per meeting at a rate of $125 for project manager Glenn Lajoie. This assumes for
preparation, attendance and follow-up to the meeting. Thetotal estimateis $1,875.

7. Printing Costs. Based upon the size of the Administrative Draft EIR and more notably the Appendices, the
cost for printing has exceeded our original estimate. This will also affect printing for the Draft and Final
documentation. The following is a breakdown of the original printing estimate for each iteration of the EIR
and includes estimated cost per sets of documents (EIR and Appendices). The updated estimate also
shows a per set total and total for each iteration:

II. TASK Number of Sets |  Cost Per Set Re\ngg;ost Revised Total
Administrative Draft 4 $50 $110 $440
Preliminary Draft 4 $50 $110 $440
Draft 100 $65 $110 $11,000
Final 100 $65 $125 $12,500

The total for each of the tasks listed, under the original Agreement, is $13,400. The revised estimate, which
is based upon the Administrative Draft printing, is $24,380 resulting in a difference of $10,980, from the
original Agreement.

Our funding request for Amendment No. 1 is $33,955. This request does not account for any additional fluctuations
that may occur in the Work Program through the remainder of the project.



ATTACHMENT 2

BUDGET
(CONTRACT 02-103A-1)

Task Original Budget Costs to Date Out of Scope Revised Cost
Research and Investigation $720 $720 $720
Agency Consultation $230 $230 $230
Field Reconnaissance $720 $720 $720
Introduction and Purpose $570 $570 $570
Executive Summary $570 $0 $570
Project Description $2,070 $2,070 $2,070
Cumulative Projects Considered $310 $310 $310
Land Use Planning $2,440 $2,440 $2,440
Recreation $1,760 $1,760 $1,760
Population and Housing $1,760 $1,760 $1,760
Aesthetics/Light and Glare $2,180 $2,180 $2,180
View Simulations $10,800 $10,800 - $10,800
Traffic and Circulation $8,130 $8,130 $4,500 $12,630
Air Quality $4,830 $4,830 $2,200 $7,030
Noise $4,830 $4,830 $2,400 $7,230
Biological Resources $50,090 $50,090 $50,090
Cultural Resources $5,040 $5,040 $5,040
Geology and Soils $24,270 $24,270 $24,270
Hydrology and Drainage $16,835 $16,835 $16,835
Public Health and Safety $1,400 $1,400 - $1,400
Public Utilities $2,830 $2,830 $4,000 $6,830
Growth Inducement $680 $680 - $680
Cumulative Impacts $1,730 $1,730 $1,730
Alternatives $2,950 $2,950 $2,950
Additional Sections $880 $880 $880
Graphics $1,310 $1,310 - $1,310
Deliverables $200 $200 $240 $440
Preliminary Draft EIR $5,310 $4,000 $2,500 $7,810
Deliverables $200 $0 $240 $440
Completion of Draft EIR $2,120 $0 - $2,120
Deliverables $6,500 $0 $4,500 $11,000
Response to Comments $7,600 $0 $7,600
Deliverables $200 $0 $200
Final EIR $1,650 $0 - $1,650
Deliverables $6,500 $0 $6,000 $12,500
Mitigation Monitoring $1,140 $0 $1,140
Deliverables $200 $0 - $200
Coordination and Meetings $14,950 $10,500 $7,375 $22,325
Optional Eagle Surveys $6,400 $6,400 - $6,400
Totals $202,905 $170,465 $33,955 $236,860




